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Wednesday, June 8, 2016  City Hall, 3 City Hall Square, Room 402           11:00 AM 

  

  

AAggeennddaa                                    
 
 
1. Approval of Meeting Minutes 

o Approval of May 17, 2016 Meeting Minutes 
 

2. Preliminary Design Program (PDP) Submission 
o Review of Educational Programming 
o Review of Site Selection Analysis Matrix 

 
3. Public Forum Preparation 

o Confirm Public Forum Date for June 22, 2016 
o Discussion of Presentation Agenda 

 
4. Schedule Update 

o Review Schedule 
 

5. Budget Update 
o Review Project Budget 

 
6. Other Business/Discussions 

 
7. Next Meetings 

o Preferred Schematic/Design Sub‐Committee Meeting          TBD 
o Preferred Schematic/Design Sub‐Committee Meeting        TBD   
o School Building Committee Meeting     June 16, 2016       2:30 PM  Proposed 
o Public Forum #2         June 22, 2016       7:00 PM  Proposed 
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PICKERING MIDDLE SCHOOL – Lynn, MA                       MEETING MINUTES 
 

SCHOOL BUILDING COMMITTEE MEETING NO. 5  May 17, 2016 

Location:  City Hall, Room 107 

Time:  2:30 PM 

  

Attendees: 
 

Attended Name Association Email 

N  Judith F. Kennedy   Mayor, City of Lynn; SBC  Mayor@lynnma.gov 

N  Rachel M. Allaire  Parent Representative; SBC  Rachel.Allaire@comcast.net 

Y  Peter M. Caron   CFO, City of Lynn; SBC  PCaron@lynnma.gov 

Y  Edward T. Calnan  Experienced Community Member; SBC  edcalnan@gmail.com 

Y  Jaime L. Cerulli  Chief Of Staff; SBC Chair  JCerulli@lynnma.gov 

Y  Dianna Chakoutis  Ward 5 Councilor; SBC  Dianna.Chakoutis@lynnma.gov 

Y  Kathleen Collins  ISD Administrator  KCollins@lynnma.gov 

Y  Donna Coppola  Lynn School Committee: SBC  DonnaCoppola@mail.com 

Y  Michael Donovan  ISD Chief; Building Commissioner; SBC  MDonovan@lynnma.gov 

Y  John E. Ford  Lynn School Committee: SBC  J.E.Ford@verizon.net 

Y  Andrew Hall  Lynn DPW Commissioner; SBC  AHall@lynnma.gov 

Y  Catherine C. Latham  Superintendent of Schools; SBC  LathamC@lynnschools.org 

N  Wayne Lozzi  Ward 1 Councilor; SBC  WLozzi@hotmail.com 

Y  James L. Ridley  Retired LPS Principal; SBC  RidleyJL@verizon.net 

Y  Kevin Rittershaus  PMS Principal; SBC  RittershausK@lynnschools.org 

Y  Joseph Smart  Dir. Buildings & Grounds ISD; SBC  JSmart@lynnma.gov 

Y  Patrick Tutwiler  Deputy Superintendent of Schools; SBC  TutwilerP@lynnschools.org 

       

Y  Gene Raymond  Raymond Design Associates  graymond@rda‐design.com 

N  Steve Lamothe  Raymond Design Associates  slamothe@rda‐design.com 

Y  John Bartecchi  Raymond Design Associates  jbartecchi@rda‐design.com 

       

N  Paul Gransaull  LeftField Project Management  PGransaull@leftfieldpm.com 

N  Jim Rogers  LeftField Project Management  JRogers@leftfieldpm.com 

Y  Lynn Stapleton  LeftField Project Management  LStapleton@leftfieldpm.com 

 
A Pickering Middle School Building Committee Meeting was held to review the status of the project.  A quorum of 
the School Building Committee was present.  J. Cerulli, SBC Chair, called the meeting to order at 2:38 PM.   

 

I. Approval of Meeting Minutes 
 

Approval of March 31, 2016 Meeting Minutes 
1. The following motion and vote were made:  

 

MOTION:  D. Coppola moved,  seconded by E. Calnan,  that  the School Building Committee approve  the 
March 31, 2016 Meeting Minutes.  
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The PMS School Building Committee voted unanimously to approve the March 31, 2016 Meeting Minutes.     
For: 13 ‐ Opposed: 0 
 

Approval of April 21, 2016 Meeting Minutes 
2. The following motion and vote were made:  

 

MOTION:  C. Latham moved, seconded by J. Ford, that the School Building Committee approve the April 21, 
2016 Meeting Minutes.  

 
The PMS School Building Committee voted unanimously to approve the April 21, 2016 Meeting Minutes.     
For: 13 ‐ Opposed: 0 
 

3. It was noted that the Meeting Agenda indicated Thursday, May 17, 2016 and should have read Tuesday, 
May 17, 2016.  The change will be made for record. 

 

II. Update on Preliminary Design Program (PDP) Progress 
 
Educational Program Sub‐Committee Update 
4. The  first be bi‐weekly conference call with MSBA was held on May 6, 2016  to  review  the site selection 

process and to discuss the decision‐making process.  The next conference call is scheduled for May 20, 2016.  
There is a conference line number should any SBC member which to be part of the conference calls. 
 

Educational Plan 

5. The Superintendent, Principal and Department Heads have been working on the Educational Program.  A 
draft will be provided next week.  
 

6. Several  meetings  have  been  held  to  inform  the  Educational  Program  and  include  discussions  on 
demographics and location of students, security, environmental and traffic. 
 

7. Based on all discussions and research to date, it is felt at this time that a two‐school solution would best 
meet the needs of the District and City.  This will be discussed with MSBA. 
 

Information Needed 

8. C. Latham requested a list of all the voting School Building Committee members. 
 

9. The District will need to address each item in Module 3‐ Feasibility Study, Appendix 3A in the Educational 
Program narrative. 
 

10. A formal vote on the Preliminary Design Program to approve and submit to the MSBA will be required in 
advance of the June 10, 2016 submission date.  The PDP will be uploaded to the SBC website once complete 
for review by SBC members.    

 

Site Selection Sub‐Committee Update 

11. An update on the 9 original sites was provided by RDA.  Three additional sites were presented, Gallagher 
Park, McManus Field and Rockdale Ave. at Mayfair St. 

 
Site Selection Analysis Matrix 
12. The criteria for evaluation of all sites was discussed.  RDA has begun the Site Selection Analysis Matrix that 

will evaluate all sites.  However, RDA needs to begin to narrow down the site choices that are most viable 
for in‐depth analysis.   
 

13. Some of the more critical factors in analyzing the sites were the geo‐environmental factors, flood and tidal 
plain impacts, soil conditions, traffic impacts, travel distances, size of sites and the City‐owned property 
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versus the need for eminent domain.  
  

14. It was noted that the extend of ledge and wetlands on the Parkland Avenue reservoir site should be fully 
delineated on the plans and that an access drive off Avril Street should be explored to avoid the traffic at 
Wynoma Square. 
 

15. The SBC after much discussion decided to focus on McManus Field as the only truly viable site in the West 
Lynn District and to focus on three sites  in the Pickering District: Magnolia Park adjacent to the existing 
Pickering School; the Parkland Ave. reservoir site; and the Gallagher Park site.   
 

16. The following motion and vote were made:  
 

MOTION:  C. Latham moved, seconded by M. Donovan, that the School Building Committee focus analysis 
on  the McManus Park, Magnolia Park adjacent  to  the existing Pickering School,  the Parkland 
Avenue reservoir site and the Gallagher Park site.  

 
The  PMS  School  Building  Committee  voted  unanimously  to  focus  analysis  on  the  McManus  Park, 
Magnolia Park  adjacent  to  the  existing Pickering  School,  the Parkland Avenue  reservoir  site  and  the 
Gallagher Park site.     For: 13 ‐ Opposed: 0 

 
Information Needed 
17. Assessed values of all properties that comprise the 12 sites identified are needed. 

 
III. Public Forum Preparation 

 
Review Public Forum Presentation 
18. The agenda for the Public Forum to be held at the existing Pickering School on May18, 2016 at 7:00 PM was 

reviewed.  A PowerPoint presentation will be utilized to present the following agenda topics: 
a. Welcome by Mayor 
b. Introduction of Project, School Building Committee and Project Team by Superintendent 
c. Educational Programming by Superintendent 
d. Pictures of the new Thurgood Marshall Middle School 
e. MSBA Process and Anticipated Project Schedule by OPM 
f. Demographic and Enrollment by Designer 
g. Potential Site Options by Designer 

 
IV. Schedule Update 

 
Review Schedule 
19. The Project Schedule was updated to include dates of all scheduled meetings and some dates for proposed 

meetings were confirmed.   
 

20. There was a reminder that the Preliminary Design Program Submission is scheduled to be submitted to the 
MSBA on June 10, 2016. 
 

V. Budget Update 
 

Review Project Budget 
21. The Project Budget was attached to the meeting minutes and reviewed which included all expenditures to 

date.   
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VI. Other Business/Discussions 

 
22. No other business was discussed. 

 
VII. Next Meeting 

 
23. The next PMSBC meeting will be  scheduled  for  June 8, 2016 at 11:00 AM.   The Meeting Room will be 

determined.  LeftField will send out the meeting packet in advance of the meeting. 
 

VIII. Adjournment 
 
1. The following motion and vote were made:  

 

MOTION:  C. Latham moved, seconded by J. Ridley, that the School Building Committee vote to adjourn the 
meeting at 4:31 PM.  

 
The PMS School Building Committee voted unanimously to adjourn the meeting at 4:31 PM.  
For: 13 ‐ Opposed: 0 

 
These meeting minutes represent what is presumed to be a complete and accurate account of the items reviewed, 
discussed, directions given and conclusions drawn unless notification to the contrary is received by the next regular 
construction meeting.  If no notification is received, these minutes will be deemed an accurate account of the meeting.         

 
 
Prepared by, 
Lynn Stapleton 
LeftField Project Management, Inc. 



 
 

 
 

 

PICKERING MIDDLE SCHOOL PROJECT 
 

 

                        Please join the 
    City of Lynn, Lynn Public Schools and the 
Pickering Middle School Building Committee’s 

  
PUBLIC FORUM #2 
        Wednesday, June 22, 2016 

                      7:00 PM 

Pickering Middle School Auditorium 

 
  

 
 
 
 
 

We need your input as we narrow the site 
options to those that are the most viable and 
appropriate in size and location to house a 
middle school design that will provide a 
positive, 21st century learning environment for 
our students.  We encourage abutters of the 
following potential site options to attend the  
Public Forum: 
        Magnolia Park 
        Parkland Avenue  
        Gallagher Park 
        McManus Field 
                       

         Agenda:  
                   Site Options 
      Preferred Schematic Report 
               Project Schedule 
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  DESIGNER SELECTION  

 

 01/12/16 ‐  Designer Selection Process 

03/22/16 

 03/22/16   MSBA DSP Panel Review of Designer Proposals 

 

 03/31/16  Pickering Middle School Building Committee (PMSBC) Meeting 

 

FEASIBILITY STUDY 

 

 03/31/16  Designer Kickoff Meeting; Preliminary Design Program Commences 

 

 04/06/16  Educational Visioning Session #1 (Education Program Sub‐Committee) 

 

 04/11/16  Site Selection Meeting #1 (Site Selection Sub‐Committee) 

 

 04/13/16  Educational Visioning Session #2 (Education Program Sub‐Committee) 

 

 04/20/16  MSBA Project Kick‐Off Meeting 

 

 04/21/16  PMSBC Meeting 

 

 05/02/16  Site Selection Sub‐Committee Meeting 

 

 05/06/16  MSBA Conference Call Project Update 

 

 05/10/16  Site Selection Sub‐Committee Meeting 

 

 05/11/16  Traffic Impact Meeting 

 

 05/17/16  Security Meeting 

 

 05/17/16  Demographics Meeting 

 

 05/17/16  PMSBC Meeting 
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 05/18/16  Public Forum #1 (Site Options/Educational Program) 

 

 05/20/16  MSBA Conference Call Project Update 

 

 06/01/16  Educational Program Review Meeting 

 

 06/08/16  PMSBC Meeting 

 

 06/10/16  Submit Preliminary Design Program to MSBA 

 

 TBD    Design Sub‐Committee Meeting 

 

 TBD    Design Sub‐Committee Meeting 

 

 06/16/16  PMSBC Meeting 

 

 06/22/16  Public Forum #2 (Program/Building Options) 

 

 TBD    Design Sub‐Committee Meeting 

 

 07/20/16  PMSBC Meeting/Public Forum (Building Options/Probable Costs) 

 

 08/11/16  Submit Preferred Schematic Report to MSBA 

 

 08/24/16 or  MSBA Board Facilities Subcommittee Meeting (if invited)   

     09/07/16  Try for 9/7/16 as RDA is not available on 8/24/16 

 

 09/23/16  MSBA Board approves Preferred Option 

SCHEMATIC DESIGN 

 

 09/23/16  Schematic Design Commences 

 

 TBD    Educational User Group Meetings 

 

 10/10/16  PMSBC Meeting 

 

 TBD    Educational User Group Meetings 

 

 11/10/16  PMSBC Meeting 

 

 TBD    Educational User Group Meetings 
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 12/10/16  PMSBC Meeting/Public Forum (Building Design) 

 

 01/6/17  PMSBC Meeting 

 02/01/17  PMSBC Meeting/Public Forum (Building Design/Cost) 

 

 02/09/17  Submit Schematic Design, Project Scope & Budget to MSBA 

 

 02/22/17 or 03/09/17      MSBA Board Facilities Subcommittee Meeting (if invited) 

 

 03/29/17  MSBA Board approves Schematic Design, Project Scope & Budget 

 

 04/01/17  PMSBC Meeting 

 

 04/06/17  Town Meeting Approval Voter 

 

DESIGN DEVELOPMENT 

 

 04/07/17 –  Design Development (5 months) 
09/01/17 

 

CONSTRUCTION DOCUMENTS 

 

 09/04/17 –  Construction Documents (6 months) 
03/02/18 
 

BIDDING/CONSTRUCTION 

 

 09/01/17  Bid Early Packages (1 months) 

 

 10/09/17  Construction starts on Early Package work 

 

 03/05/18  Bidding Main Package (2 months) 

 

 04/30/18  GMP; Commence Construction on Main Package 
 

 05/01/20  Substantial Completion of Building Construction 
 

 05/02/20  Punchlist (1 month) 

 

 06/15/20  Furniture/Equipment delivery & installation; Technology install (2 month) 
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 08/15/20  Clean/Building Flush‐out (1 week) 

 

 08/22/20  New School Opens to Staff 

 09/01/20  New School Opens to Students 



print date: 6/5/2016

Pickering Middle School ‐ Lynn, MA

Total Project Budget Status Report

ProPay Code Description

 Total Project 

Budget 

 Authorized 

Changes 

 Revised Total 

Budget 

 Total      

Committed  

 % Cmtd to 

Date 

Actual Spent 

to Date

 % Spent to 

Date 

Balance To 

Spend

FEASIBILITY STUDY AGREEMENT 

0001‐0000 OPM Feasibility Study/Schematic Design 225,000$         225,000$         225,000$         100% 56,250$           25% 168,750$        

0002‐0000 A/E Feasibility Study/Schematic Design 450,000$         450,000$         450,000$         100% 79,800$           18% 370,200$        

0003‐0000 Environmental & Site ‐$                      ‐$                      ‐$                      0% ‐$                      0% ‐$                     

0004‐0000 Other 75,000$           75,000$           490$                 1% 490$                 1% 74,510$          

FEASIBILITY STUDY AGREEMENT SUB‐TOTAL 750,000$         ‐$                      750,000$         675,490$         136,540$         18% 613,460$        

TOTAL PROJECT BUDGET  750,000$         ‐$                      750,000$         675,490$         90% 136,540$         18% 613,460$        

(sum of all sub‐totals above)

FUNDING SOURCES Total Project Basis of Total Reimbursement

State Share 600,000$         Budget Exclusions Facilities Grant Rate

Local Share  168,975$         750,000$           ‐$                         ‐$                         80.00% 600,000$          

SUB‐TOTAL 768,975$        

CONSTRUCTION COST ESTIMATES Date Amount  SF   Cost Per SF 

MSBA Share

May 31, 2016
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